

Delivery Timeline Summary

Phase	Description	Key Deliverable	Weeks
1	Foundation & Environment	Running Docker stack, CI/CD pipeline, DB schema	1–2
2	Authentication & Users	Login, signup, RBAC, profile management	2–4
3	Book Catalogue	Book/author/category CRUD, search, cover images	4–6
4	Borrow & Return System	Full borrow lifecycle, overdue automation	6–8
5	Review & Rating	Book reviews with rating, moderation	8–9
6	Admin Panel & Dashboard	Admin UI, KPI dashboard, audit log	8–10
7	Security Hardening	Rate limiting, soft deletes, validation, CORS	10–11
8	Testing & QA	Test plan, API tests, regression, security audit	10–12
9	Deployment & Handover	Production deployment, staff training, UAT, documentation	12

Note: Phases 5, 6, and 7 overlap partially to maximise parallelism between frontend, backend, and design tasks. The Tech Lead reviews all pull requests and conducts weekly progress checkpoints with the CCISU library administration.

Infrastructure & Third-Party Services

Item	Type	Unit Cost (FCFA)	Qty / Period	Subtotal (FCFA)
Linux VPS-Contabo (4 vCPU, 8 GB RAM)	Annual	10,000	1 year	120,000
SSL certificate (Let's Encrypt)	Annual	0	1 year	0
Cloudinary (paid tier — 10 GB storage)	Annual	13,000	1 year	130,000
Subtotal — Infrastructure				250,000

One-Time & Miscellaneous Costs

Item	Description	Estimated Cost (FCFA)
Development tooling & software licences	Figma, JetBrains IDE, Postman Team plan	120,000
Technical documentation	User manual, admin guide, API reference (print + digital)	80,000
Subtotal — Miscellaneous		200,000

Total Project Budget

Budget Line	Amount (FCFA)
Infrastructure & Third-Party Services	250,000
One-Time & Miscellaneous Costs	200,000
TOTAL PROJECT COST	450,000

Annual Operational Cost (Post-Delivery)

After the initial 3-month delivery, the following recurring costs are required to keep the system operational.

Item	Frequency	Annual Cost (FCFA)
Linux VPS hosting	Monthly	120,000
Cloudinary storage	Monthly	130,000
Domain name renewal	Annual	10,000
TOTAL ANNUAL OPERATIONAL COST		165,000

NB: Human ressources payment have not been included in the financial estimations.